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CCR No. 96-0357 Logged Date 4/05/96 Rev. Request Type CCR

Priority Routine Urgent Emergency X Affected Release   B Change Class

Title (description) Upgrade Modeling Server, Pan

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

RTM Change Start New Baseline

Problem
The modeling server, Pan, has exceeded previously planned utilization and is now unable to support the simulations

requested. With the addition of the new MODIS workload, the tables that are required in memory have grown so that only

2  of the 4 processors can be used at a time and the processing time for a run has grown from 5 days to 10 days.

Proposed Solution
Upgrade the memory to the maximum available and the processors to the fastest available.

A spreadsheet of the requested items is being prepared by Craig Johnson based on aprevious quote from the Sun

salesman..

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O

QA Rel. A Rel. B Rel. IR1 MRS SMO X Subconts

Other

Cost: None Small X Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator  Hal Brackett
Signature Date

Office  SMO Office Manager
Signature Date

Disposition Approved Approved w/Comment Forward Disapproved

Comments:
Deferred 4/8 - Craig is working up a spreadsheet.  Procurement plan possibly

CCB Chairperson
Signature Date
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